

Project Report – Velocity Report

The team's average velocity is approximately **19 story points per sprint**.

In **Sprint 4**, issues arose in the **review process**. Unclear responsibilities made it difficult to determine ticket ownership, and the introduction of **pair programming** created uncertainties regarding roles and review steps. Additionally, it was not defined when other team members should be involved in the review workflow. These ambiguities led to delays and misunderstandings. For the following sprints, the process was stabilized and made more efficient.

In **Sprints 5 and 6** (Sprint 6 at approximately **26 story points**), peak values were observed, indicating particularly productive phases. In Sprint 5, however, a growing gap between planned and actual progress became apparent.

From Sprint 6 onward – except for this drop – the project shows increasing **stability with fewer fluctuations**. Continuous progress was observed across all sprints. However, actual effort consistently exceeded initial estimates, indicating that the **estimation methodology** should be adjusted to better reflect the team's actual capacity and the complexity of the work.

Sprint 11 dropped significantly to around **11 story points**, suggesting a bottleneck or constraint in the development process. One team member could not participate due to involvement in another project. Two team members were sick but still contributed to the work. Additionally, one team member experienced computer and licensing issues, which affected productivity.

From **Sprint 12**, smaller **workflow checks** were introduced, likely contributing to increased stability and transparency. As of the current sprint (**27.01.2026**), all tickets relevant for project handover are **in progress**.

In a **worst-case scenario**, the **Manifesto** can be leveraged to implement the planned non-functional and technical requirements, such as **performance optimization**, **pre-/post-processing**, and **refactoring**.

To-Dos from the Last Retrospective – Lessons Learned

1. **Refresh/Extend SA/CC Training**
 - Improve estimation methodology and the team's shared understanding of effort and complexity.
2. **Define Reference Tickets from Sprints 8–9**
 - Select tickets with high deviations between planned and actual effort, particularly for **research, technology, or complex implementation tasks**.
 - Use these tickets as a comparison basis for future planning sessions.
3. **Re-explain the Countdown Timer**
 - Clarify the functionality, interpretation, and purpose of the **countdown timer** introduced in Sprint 1 for time tracking to all team members.